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Perryn Road Bridge
dismantling is completed

Dismantling and removal of the Meanwhile, work to build the
final section of the old Perryn new sections of both bridges
Road Bridge was completed in continues, with deck construction

December 2008. at Wales Farm Road Bridge now
The careful dismantling of the substantially complete.

existing bridges and construction Installation of the final set of steel
of the new bridge sections is beams is underway at Perryn Road
being carried out in phases to Bridge and construction of the
minimise disruption. new bridge deck will follow. Utility

diversion works are also ongoing.
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Perryn Road Bridge works

About the
A40 Acton
Bridges
Project

This is a major Transport for
London (TfL) project to
replace the Wales Farm Road
and Perryn Road bridges,
which carry the A40 Western
Avenue over the railway lines
in Acton. The bridges were
built during the late 1920s
and now require complete
replacement. While this
work is ongoing, we will
carry out improvements to
the highway layout, access
and crossing facilities. The
project will also ensure the
safety of the railway tracks
below, which carry over 800
trains daily.

Construction of a services trough for utility diversions at Wales Farm Road Bridge

Community initiatives

During the autumn, the project provided Catalyst Communities
residents with planting materials and gardening tools to assist
with their Apple Day and projects to encourage local people to
learn about growing their own food.

Environmental initiatives

The project team has continued its strong recycling record, with
all materials removed from the final section of the old Perryn
Road Bridge sent for re-use or recycling.
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Forthcoming work

¢ |nstallation of the final set of steel

Progress so far

* The project recently reached the significant milestone of
780,000 hours worked with no reportable accidents. This beams at Perryn Road Bridge is due to be
is a major safety achievement which is recorded as part completed during mid February 2009.
of a Health and Safety Executive requirement for injuries,  Works to complete the final sections of
accidents or near miss incidents to be reported. both new bridge decks will continue.

* Construction of the one-way access road continues. It will + Dismantling of the final section of
run between St Dunstan’s Avenue and Friary Road, to the old Wales Farm Road Bridge will

provide access to properties. take place.

* Initial investigation work has taken place in preparation for » Construction of the new section of road
installation of the foundations for the new Perryn Road between the two bridges will continue.
footbridge. * The final stages of utility diversion works

will progress.
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New bridge deck construction at Wales Farm Road Bridge

An artist’s impression of the Perryn Road footbridge

Your questions answered

Translations
When will the new Perryn Road footbridge

be built?

Construction of the foundations is scheduled to begin in
spring 2009 and it is expected to take six months to complete
the new footbridge. Once the new footbridge has been
installed, the existing one will be removed, thus ensuring that
a safe pedestrian crossing is maintained at all times.

What will the next traffic management
changes be?

At Perryn Road Bridge, all four lanes of traffic are due to be
transferred onto the new bridge in April 2009. Pedestrian
routes will also be moved onto the new bridge at this time.

When is the project due to be completed?

The project is due for completion in autumn 2009, including
works on the new Perryn Road footbridge.

tfl.gov.uk/a40actonbridges

rdiilgdl o8 5 Juad¥l ela)ll lghe ddai e
Joaadl Dy pall Aallly 5 0500 028 San 55 i sT
08456017282

s S 3yl
info@a40actonbridges.info

Sa—XLS—kBFBICRLELOMBYE
F. O —#LLVAILEEE: 0845601 7282 F0%
Email:info@ad0actonbridges.info IZZR#R T2,

Ta broszura dostgpna jest w jezyku polskim.
Aby otrzymaé kopig, zadzwon pod numer
0845 601 7282 lub wyslj wiadomosé poczta
internetows pod adres: info@A40ActonBridges.info

Wuxuu turjumaada joornaalkan diyaar ku
yahay Scomaali. Haddii aad koobi codsnaysid:
Telefoon u soo dir; 0845 601 7282

ama Email: infoi@a40actonbridges.info

info@a40actonbridges.info

For queries about issues in this newsletter please call: 0845 601 7282. This project telephone helpline is available 24 hours, 7 days a week. Calls will be charged at your local rate.
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